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Agenda
Public Safety Communications Board Meeting
August 17, 2009

. Approval of the May 26,.2009 PSCB Meeting minutes (Attachment #1)

. Current 800MHz System Operational Issues (Attachment #2)
Ron Wostel, 800 MHz Project Manager, City of Tallahassee

. Status Report Regarding New Radio Communication System (Attachment #3)
Jim Redington, Project Manager, Motorola
Kathy Leis, Consultant, Science Applications International Corporation (SAIC)

. Approval of the Recommendation for the Construction Manager for the Public Safety Complex

(Attachment #4)
Alan Rosenzweig, Chairman, Selection Commifttee

. Approval of the Public Safety Complex’s Owner’s Project Requirements, Program Schedule, and
Program Budget as prepared by URS (Attachment #5)
Project Coordination Team:
Carl Morgan, Leon County Facilities Management
John Lich, City of Tallahassee Public Works
URS Project Management Team:
Charlie Halboth, URS
Geoff McMarnus, URS

. New Business

. Next meeting date:

Possible Dates: October 2009
Time: T.B.A.

Location: T.B.A

. Possible agenda topics for the next meeting:

e Status Reports:
1. 800 Mhz System Update
2. Public Safety Complex



Minutes for the May 26, 2009
Public Safety Communications Board Meeting
10:03 A.M.

Note: Three member of the PSCB were absent: County Administrator Parwez Alam, City Manager Anita Favors-Thompson, and TFP
Chief Cindy Dick. The County Administrator was represented by his alternate Assistant County Administrator Alan Rosenzweig. The
City Manager was represented by her alternate Assistant City Manager Rick Fernandez. Chief Dick was represented by her alternate
Deputy Chief John Gatlin,

1. Approval of the April 20, 2009 minutes:
Chief Quillin moved, seconded by the Chief Jones, to approve the April 20, 2009 minutes.
The motion passed unanimously.

2. Current 800MHz System Operational Issues:
2A. Acceptance of the Status Report Regarding the Current 800Mhz System Operational Issues
2B. FSU Requests Change to User Payment Schedule
2C. TCC New Term Agreement
2D. Leon County Schools Safety & Security Requests Use

Sheriff Campbell moved, seconded by the Assistant City Manager Rick Fernandez, to approve
the following items: @A) 800 Mhz Status Report; @) FSU’s request to change the user payment
schedule; @c) TCC’s new term agreement; and 2p) Leon County Schools and Security’s request
to use the radio system in emergency events. The motion passed unanimously. -

3. Status Report Regarding the Purchase of the New Radio Communication System
"~ Ron Wostel, 800 MHz Project Manager, gave a presentation on the current status of the new
radio communications project. The PSCB accepted the status report regarding the purchase of
the new radio communications system.

4. Status Report Regarding the Public Safety Complex:
Charlie Halboth, URS Project Manager, gave a presentation on the current status of the Public
Safety Complex. The PSCB accepted the status report regarding the purchase of the new radio
communications system.

5. New Business:
Assistant County Administrator Alan Rosenzweig distributed a memo to establish the Public
Safety Complex Construction Manager Selection Committee. The PSCB discussed scheduling
the next meeting to address the Construction Manager for the Public Safety Complex and to
receive Phase One Task Order from URS. August 17" and 18" were tentatively discussed. In
addition, Mr. Rosenzweig discussed conducting a site visit tour of other Public Safety
Complexes, such as the Manatee County facility.

6. Next meeting date:
Date: TBA
Time: TBA
Location: TBA



MEMORANDUM

DATE: " August 17,2009

TO: Public Safety Communications Board

FROM: ‘ Ron Wostel, 800 MHz Project Manager, City of Tallahassee
SUBJECT: ' Status Report for the 800 MHz System May 26, 2009 — August 17, 2009
System:

1. Our monthly Maintenance & Support meetings with First Communications have been suspended due
to numerous P25 Digital Radio training classes and functional acceptance tests being performed
(with users) throughout this summer.

2. Radio Shop being retrofitted to start radio subscriber maintenance services for City and County users
during and at the end of the new radio warranty period.

3. Meetings held with Williams Communications and Liberty Communications to explore competitive
services and pricing for the new P25 Digital Radio System.

Infrastructure:

I. Continue system Site maintenance and refurbishment activities.

2. National Weather Service submitted a Planned Usage Verification (PUV) form with County Growth
Management in late June, to determine permitting required for planned installation at the Panther
Creek Tower Site. Once NOAA is off the Myers Park Tower, we will have the tower dismantled.

3. New roofs were installed on four tower shelters. We need to have two of them re-accomplished due
to the membrane fabric not sealing correctly. No leaking has occurred, even during the heavy rains
of June,

4. City Water Supervisory Control And Data Acquisition (SCADA) has moved from the old Myers
Park Tower to the new Myers Park Tower.

Voice: '
1. TFD and Radio Shop personnel are investigating a new Fire Paging system from DCR Engineering
Services. This would replace the existing Motorola Zetron based system, which aletts sequentially, -

instead of simultancously.

Data:
1. Nothing to report

Installation/ Removal:
1. Radio installations completed for Air Port, solid waste, City Public Works, TPD, TFD, and City

Electric.

Sites:
1. Continue site maintenance and support.
2. Continued repairs on Crooked Road tower sites’ A/C Units #1 and #2.

Security:
1. Nothing to report



Monthly Status Report for the 800 MHz System
August 17, 2009
Page 2

Rebanding Project:

1. City ISS Dept. has received the first payout from Sprint Nextel, in the amount of $1.97 mil.
Distributions to Motorola, Leon County, and Science Applications International Corp. (SAIC) have
begun.

2. New frequencies have been received from Sprint Nextel and are being used during the Coverage
Acceptance Test Plan (CATP).

300 MHz Replacement RFP No 0091-07-KR-RC: Digital P 25 Project
1. All Radio Shop Personnel attended to the CATP, which lasted about 2 ¥ weeks. Our initial
impression of the system coverage is much better than what we have been experiencing for the last
10 years, with the analog radio system. Voice quality is better, range is better, and “Holes” in the
system are almost non-existent.
2. Presentation by Motorola (Jim Redington) and SAIC (Kathy Leis).

Procurement:

1. We have received a quote from Sunny Communications (Denver CO.) to purchase the old
infrastructure equipment and remaining portable radios (that Sprint Nextel did not want) in the sum
of $106,000.00. We will seek City Commission approval to accept the $440,000.00 from Sprint
Nextel and this quote for $106,000.00 from Sunny Communications.

PSCB Issues:

1. FSU PD requests new contract terms of payment for the new five-year contract. They request the
original contract payment schedule of one payment be divided into five separate payments totaling
the same amount. Amended contract reviewed and approved by City Legal and reviewed and signed
by FSU signatory. This item will be presented to the City Commission for approval tentatively
scheduled for December 2009.

2. We are working with TCC on subsequent terms agreement for use on the 800 MHz Radio System.

Leon County Schools, Department of Safety and Security has requested use of the 800 MHz Public
Safety Radio System, as a secondary users.

(9%

Funding:
1. For the P25 Digital Upgrade Project, the remaining outstanding balances owed to Motorola, for the

City and County, respectively are: $2,133,775.83 and $1,797,400.77

Regional Domestic Security Task Force:
1. Have prepared for this hurricane season by, inspecting all sites, fueling all tanks, and checking
integrity of communications gear.

Red Cross:
1. Nothing to report

Options:
1. Approve the August 2009 Status Report for the 800 MHz System.

2. Do not approve the August 2009 Status Report for the 800 MHz System.
3. Board Direction.

Recommendation:
1. Option #1




MEMORANDUM

DATE: August 17, 2009 -

TO: Public Safety Communications Board

FROM: Jim Redington, Project Manager, Motorola
Kathy Leis, Consultant, Science Applications International Corporation
(SAIC)

SUBJECT: P25 — 800 MHz Digital Radio System Implementation Status

Motorola Update.
System is installed, operational and in a test/optimization mode. Seven channels of 22 are licensed

and in operation allowing for acceptance testing of the new digital radio system. The radio channels
we are utilizing are formerly Sprint/Nextel channels which are being swapped out through the
rebanding process. The timing of this process is key to scheduling the remaining implementation
tasks of the digital project.

Currently Coverage Acceptance tests have been conducted and completed with excellent results.
Areas that were previously known poor coverage under the old system now provide excellent radio
coverage. We have tested coverage throughout Leon County and three miles outside county limits.
Tests were conducted using computerized test equipment to measure signal strength and handheld
portable radios with public safety microphones to evaluate the voice quality. The test area was
divided up into small grids and the equipment was programmed to test signal strength as well as
prompt the radio user to make a voice quality check. The voice quality tests were conducted using
LCSO and TPD/TFD dispatch personnel. In the field vehicles, we used TPD and LCSO officers to
conduct the tests and grade the voice quality as a team. These tests were also witnessed by
Motorola, City Radio Shop personnel, and the City consultant engineering firm, SAIC.

The next testing phase on the system will be the functional testing of the system equipment to
demonstrate that it does function per specifications and contract requirements. Connectivity to our
Chicago based System Support/Network Operations Center (remote alarm monitoring) has been
completed and is under test.

User training will start in September and run through November.

SAIC: Coverage Testing Results: , .

Radio signal strength and voice quality testing were performed and witnessed by SAIC and user
personnel between July 13, 2009 and July 29, 2009 timeframe. As indicated in the Motorola report,
testing was accomplished by measuring the radio signal strength and performing a voice quality test
for each of the 2/3 mile by 2/3 mile size grids. The digital upgrade contract required a minimum of
approximately 1600 grids to be tested and the three teams tested over 2000 grids or 25% more than
the minimum required. Any untested grids in the area were inaccessible (primarily because they
were on waterways or in the middle of the national forest).




Monthly Status Report for the 800 MHz System
August 17, 2009
Page 2

Preliminary results of the radio signal strength testing identified only one tested grid cell that did
not pass the required signal strength level. This test point was approximately 2.5 miles north of the
county line. This result far exceeds the requirements of the contract and the level avaijlable within

the current analog system.

Preliminary results of the voice quality testing correlating to these radios signal strength tests also
showed results far exceeding the requirements of the contract. Final analysis of the results has not
been completed; however, the second and final week of voice quality testing correlating to the radio
signal strength testing had similar results to the first week. The first week of testing resulted in over
98.7% passed test points and exceeded the contract requirements.

Preliminary results of the in-building voice quality testing which lasted two and a half weeks
showed that many of the buildings with previous coverage issues no long have coverage issues.
Final analysis of the results has not been completed. 96% of the 2357 test points passed. 105
buildings were tested. There were 4 additional buildings tested (Mumford Middle and 3 FAMU
buildings) that were not in the original either contract list, but officers identified as a new school or

know problem areas.

Cut Over Date:
The current target for cutover of public safety agencies is mid October followed by the local

government agencies.

Options:
1. Approve the P25 — 800 MHz Digital Radio System Implementation Status Report.

2. Do not approve P25 — 800 MHz Digital Radio System Implementation Status Report.
3. Board Direction.

Recommendation:
1. Option #1




MEMORANDUM

DATE: July 23, 2009

TO: Public Safety Communications Board

FROM: Construction Manager Selection Committee

SIlJBJECT:. Acceptance of the Selection Commiftee’s Rankings of the Construction

Manager for the Public Safety Complex

Background:

The Request for Proposals for the Construction Manager of the Public Safety Complex was issued
on May 3, 2009. The responses to the RFP were submitted on June 5, 2009. A total of 10 proposals
were submitted in response to the RFP.

During the May 27, 2009 meeting, the PSCB appointed the following staff to the Selection
Committee:

- Major Scott Bakotic, Leon County Sheriff’s Office

- Rick Fernandez, City of Tallahassee Administration

- Gabe Menendez, City of Tallahassee Public Works

- Alan Rosenzweig, Leon County Administration

- Vince Long, Leon County Administration

Analysis:
~ The Public Safety Complex Construction Manager Services Selection Committee (Selection
Committee) process proceeded as follows:

June 5, 2009: The Selection Committee held their first meeting regarding the RFP. A total
of 10 proposals were responsive to the RFP. The committee elected Mr. Alan Rosenzweig,
Assistant County Administrator, as the committee chair. [t was determined that the
committee members would separately review the proposals and meet again with preliminary
scores for the proposals.

June 30, 2009: The Selection Committee reconvened to discuss the evaluation of the
proposals. The vendors were preliminary ranked and discussed. The Selection Committee
decided to interview four vendors: AJAX Building Corporation; Turner, Baycrest and
Pinnacle; Culpepper and Childers; and Peter Brown Construction.

July 21, 2009: The Selection Committec met again to conduct the interviews of the four
vendors. Upon the conclusion of the interviews the Selection Committee opened the cost
proposals and distributed the presentation materials.

July 23, 2009: The Selection Committee met again for the final ranking of the proposals.
The firm with the most points upon the conclusion of the evaluation process was AJAX
Building Corporation (attachment #1).




Approval of the Recommendation for Architecturatld&Engineering Services of the Public Safety
Complex

July 30, 2009

Page 2

Attachment #2 is the Request for Proposal. Secilo(page 12) outlines the selection process.
Subsection B states the Selection Committee iwdbmmend to the PSCB in order of preference
(ranking), up to three (3) firms deemed to mest highly qualified toperform the requested
services. In order of theianking, the three firms are:

1. AJAX Building Corporation an€onstruction Support Southeast
2. Turner, Baycrest, and Pinnacle
3. Culpepper and Childers

Options:
1. Accept the Selection Committee’s rankingtbé Construction Manager for the Public
Safety Complex as follows:
1. AJAX Building Corporation an€onstruction Support Southeast
2. Turner, Baycrest, and Pinnacle
3. Culpepper and Childers
2. Do not accept the ranking of the ConstrostManager for the Public Safety Complex.
3. Board Direction.

Recommendations:
Options #1

Attachments:
1. Construction Manger Rankings
2. Request for Proposals for Construction Manager8entices for the Public Safety Complex



Attachment 1
Page 1 of 1

LEON COUNTY FACILITIES MANAGEMENT

CM Services for Leon County Public Safety Center

Project: Public Safety Communications Center (Joint Dispatch)
Leon County Project #: 96016-01

Date: July 23, 2009

mmm:@ :f'._l‘ m;

Background and experience of firm, including
similar public and government projects 20 17.00 18.40 16.80 16.00

Background and qualifications of individual feam
members assigned to the project, including
supervisor and support personnel 20 17.20 18.20 16.00 15.60

Capacity to perform as evidenced by the firm size

and current workload 10 9.40 8.60 9.40 9.40

Demonstrated expertise and capability of proposed
team, including experience on similar projects and
ability to achieve project schedule, costs and quality

objectives 30 23.80 25.80 24.00 23.20
Reference Checks 5 4.60 4.60 2.90 4.80
Minority Business Enterprise Participation 10 10.00 10.00 10.00 10.00

Local Preference

‘imim],Maycres m o

Understanding of Project 15 14.20 13.40 12.80 13.00
Approach & methods CM will deploy 35 33.00 30.60 29.20 28.60
Cost (pre-construction phase, OH&P) 35 30.40 34,60 31.96 33.07
Minority Business Enterprise Participation 10 10.00 10.00 10.00 10.00
Local Preference :

1 73.&.» w'h




Commiissioners

BILL PROCTOR
District 1

_JANE G, SAULS
District 2
JOHN DAILEY
District 3

BRYAN DESLOGE
District 4

BOB RACKLEFF

District 5

CLIFF THAELL
At-Large

AKIN AKINYEMI
At-Large

PARWEZ ALAM

County Administrator

HERBERT W.A. THIELE

County Attorney

Attachment #

Leon County ""‘L“m

Board of County Commissioners

301 South Monroe Street, Tallahassee, Florida 32301
(850) B0G-5302 wwwileoncountyfl.gov

Request for Proposals
for
Constrqcﬁon Management Services
| for the
Public Safety Complex
Project No. 096061.01

Proposal Number BC-06-05-09-36

BOARD OF COUNTY COMMISSIONERS
LEON COUNTY, FLORIDA

Release Date: May 4, 2009

An equal opportunity employer . L l



Attachment ¥

Page 2~ of E

RFP Title: Request for Proposals for Construction Management Services for the Public Safety
Complex; Project No. 096061.01

Proposal Number: BC-06-05-09-36

Opening Date: Friday, June 5, 2009 at 2:00 PM

INTRODUCTION

Leon County and the City of Tallahassee, hereinafter referred to as the OWNERS, request
proposails from qualified firms or individuals for the provision of comprehensive Construction
Management Services for the Public Safety Complex; Project No. 096061.01. Firms must have
good Construction Management skills and depth of resources, and knowledge of the local and
regulatory issues that are unique to work performed within Lecn County.

This RFP includes a description of the scope of work, assignment of work, fees, and proposal
instructions. Direct all inquiries regarding this RFP to the contact person named below; do not
contact other OWNERS’ staff. Information provided by other than the below contact should be
considered invalid, and proposals which are submitted in accordance with such information may be
declared non-responsive.

Throughout this document the following terms shall be defined as follows:

1. OWNERS shall mean Leon County, Florida and the City of Tallahassee;
2. CM shail mean Construction Manager;

3. PM shall mean Program Manager (URS Corporation).

Pre-Proposal Conference

A MANDATORY pre-proposal conference has been scheduled for Tuesday, May 19, 2009 at 9:00
AM in the Leon County Purchasing Bid Room, 2284 Miccosukee Road, Tallahassee, Florida 32308.
Interested firms will have an opportunity to submit questions regarding the requirements outlined in
this RFP. For a more efficient experience, attendees should read this document thoroughly to
acquaint themselves with its content prior fo the conference. Substantial clarifications or changes
required as a result of the meeting will be issued in the form of a written addendum to the RFP,
Proposals will not be accepted from professionals/firms who are not represented in the conference.

GENERAL INSTRUCTIONS:
A.  The response to the proposal should be submitted in a sealed addressed envelope to:

FProposal Number: BC-06-05-09-36
Purchasing Division

2284 Miccosukee Road
Tallahassee, FL 32308

B. An ORIGINAL and ten (10) copies of the Response must be furnished on or before the
deadline. Responses will be retained as property of the OWNERS. The ORIGINAL of your
reply must be clearly marked “QOriginal” on its face and must contain an original,
manual signature of an authorized representative of the responding firm or individual,
all other copies may be photocopies. ‘

C.  Any questions concerning the request for proposal process, required submittals, evaluation
criteria, proposal schedule, and selection pracess should be directed to Keith Roberts or Don
Tobin at (850) 606-1600; FAX (850) 606-1601; or e-mail at roberfsk@Ileoncontyfl.gov or
tobind@leoncountyfl.gov. Written inquiries are preferred. -

Prohibited Communication

Any Form of communication, except for written correspondence, shall be prohibited regarding
a particular request for proposal, request for qualification, bid, or any other competitive
-solicitation between:

1.  Any péerson or person's representative seeking an award from such competitive
solicitation; and

2. Any County Commissioner or Commissioner's staff, or any county employee authorized
to act on behalf of the Commission to award a particular contract.

For the purpose of this section, a person’s representative shall include, but not be limited to,
the person’s employee, partner, officer, director, consultant, lobbyist, or any actual or potential
subcontractor or consultant of the person. '
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RFP Title: Request for Proposals for Construction Management Services for the Public Safety
Complex; Project No. G96061.01

Proposal Number: BC-06-05-09-36

Opening Date: Friday, June 5, 2009 at 2;00 PM

The prohibited communication shall be in effect as of the deadline to submit the proposal, bid,
or other response to a competitive solicitation.

The provisions of this section shall not apply te oral communications at any public proceeding,
including pre-bid conferences, oral presentations before selection committees, contract
negotiations during any public meetings, presentations made to the Board, and protest
hearings. Further, the provisions of this section shall not apply to contract negotiations
between any employee and the intended awardee, any dispute resolution process following
the filing of a protest between the person filing the protest and any employee, or any written
correspondence with any employee, County Commissioner, or decision-making board
member or selection committee member, unless specifically prohibited by the applicable
competitive solicitation process.

The provisions of this section shall terminate at the time the Board, or a County department
authorized to act on behalf of the Board, awards or approves a contract, rejects all bids or
responses, or otherwise takes action which ends the solicitation process,

The penalties for an intentional violation of this article shall be those specified in §125.69{1),
Florida Statutes, as amended, and shall be deemed supplemental to the penalties set forth in
Section 1-9 of the Code of Laws, Leon County, Florida.

D.  Special Accommodation: Any person requiring a special accommodation at a Pre-Bid
Conference or Bid/RFP opening because of a disability should call the Division of Purchasing
at (850) 608-1800 at least five (5) workdays prior to the Pre-Bid Conference or Bid/RFP
opening. If you are hearing or speech impaired, please contact the Purchasing Division by
calling the County Administrator's Office using the Florida Relay Service which can be
reached at 1{800) 955-8771 (TDD).

E. Proposers are expected fo carefully examine the scope of services, and evaluation criteria
and all general and special conditions of the request for proposals prior to submission. Each
Vendor shall examine the RFP documents carefully; and, no later than seven (7) calendar
days prior to the date for receipt of proposals, he shall make a written request to the County
for interpretations or corrections of any ambiguity, inconsistency, or error which he may
discover. All interpretations or corrections will be issued as addenda. The County will not be
responsible for oral clarifications.

Only those communications which are in writing from the County may be considered as a duly
authorized expression on the behalf of the OWNERS. Also, only those communications from
firms which are in writing and signed will be recognized by the OWNERS as duly authorized
expressions on behalf of proposers.

F.  Your response to the RFP must arrive at the above listed address no later than Friday, June
5, 2009 at 2:00 PM to be considered. ‘

G. Responses to the RFP received prior to the time of opening will be secured unopened. The
Purchasing Agent, whose duty it is fo open the responses, will decide when the specified time
has arrived and no proposals received thereafter will be considered.

H.  The Purchasing Agent will not be respensible for the premature opening of a proposal not
properly addressed and identified by Proposal number on the outside of the package.

I, It is the Proposers responsibility to assure that the proposal is delivered at the proper time and
location. Responses received after the scheduled receipt time will be marked "TOO LATE'
and may be returned unopened to the vendor.,

J. The OWNERS are not liable for any costs incurred by bidders prior to the issuance of an
executed contract.

K. Firms responding to this RFP must be available for interviews by OWNERS' staff,

The cantents of the proposal of the successful firm will become part of the contractual
obligations.
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RFP Title: Request for Proposals for Construction Management Services for the Public Safety
Complex; Project No. 096061.01

Proposal Number: BC-06-05-09-36

Opening Date: Friday, June 5, 2009 at 2:00 PM

M.

Proposal must be typed or printed in ink. All corrections made by the Proposer prior to the
opening must be initialed and dated by the Proposer. No changes or corrections will be
allowed after proposals are opened.

If you are not submitting a proposal, please return the form attached at the end of the RFP,
marked 'No Proposal'.

The OWNERS reserve the right to reject any and/or-all proposals, in whole or in part, when
such rejection is in the best interest of the OWNERS. Further, the OWNERS reserve the right
to withdraw this solicitation at any time prior to final award of contract.

Cancellation: The contract may be terminated by the OWNERS without cause by giving a
minimum of thirty (30) days written notice of intent to terminate. Contract prices must be
maintained until the end of the thirty (30) day period. The OWNERS may terminate this
agreement at any time as a result of the Construction Manager's failure fo perform in
accordance with these specifications and applicable contract. The OWNERS may
retain/withhold payment for nenperformance if deemed appropriate to do so by the OWNERS:

Public Entity Crimes Statement; Respondents must complete and submit the enclosed Public
Entity Crimes Statement. A person or affiliate who has been placed on the convicted vendor
list following a conviction for a public entity crime may not submit a bid on a contract to
provide any goods or services to a public entity, may not submit a bid on a contract with a
public entity for the construction or repair of a public building or public work, may not submit
bids on leases of real property to a public entity, may not be awarded or perform work as a
contractor, subcontractor, or consultant under a contract with any public entity, and may not
transact business with any public entity in excess of the threshold amount provided in Section
287.017, for CATEGORY TWQ for -a period of 36 months from the date of being placed on the
convicted vendor list.

Certification Regarding Debarment, Suspension, and Other Responsibility Matters: The
prospective primary participant must certify to the hest of its knowledge and belief, that it and
its principals are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal department or
agency and meet all other such responsibility matters as contained on the attached
certification form.

Licenses and Registrations: The Construction Manager shall be responsible for obtaining and
maintaining throughout the contract period his or her city or county occupational license and
any licenses required pursuant to the laws of Leon County, the City of Tallahassee, or the
State of Florida. Every vendor submitting a bid on this invitation for bids shall include a copy
of the company's local business or occupational license(s) or a written statement on
letterhead indicating the reason no license exists. Leon County, Florida-based businesses
are required to purchase an Occupational License to conduct business within the County.
Vendors residing or based in ancther state or municipality, but mainrtaining a physical
business facility or representative in Leon County, may also be required to obtain such a
license by their own local government entity or by Leon County. For information specific to
Leon County occupational licenses please call {850) 488-4735,

If the Construction Manager is operating under a fictitious name as defined in Section 855.09,
Florida Statutes, proof of current registration with the Florida Secretary of State shall be
submitted with the bid. A business formed by an attorney actively licensed to practice law in
this state, by a person actively licensed by the Department of Business and Professional
Regulation or the Department of Heaith for the purpose of practicing his or her licensed
profession, or by any corporation, partnership, or other commercial entity that is actively
organized or registered with the Department of State shall submit a copy of the current
licensing from the appropriate agency and/or proof of current active status with the Division of
Corporations of the State of Florida or such other state as applicable.

Failure to provide the above required documentation may result in the bid being determined
as non-responsive.

-
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