

Leon County Dental Clinic	PROJECT SCHEDULE								
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct
Commission Approval/Contract Award		★11-Mar-03							
Design Development									
Owner Review and Comment									
Construction Documents									
Owner Review									
Final Document Revisions									
Permitting									
Bidding									
Contract Award									
Start Construction								★1-Oct-03	
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct