

AMENDMENT NO. 1
To The
PROJECT AGREEMENT
Between
LEON COUNTY
and the
UNITED STATES DEPARTMENT OF AGRICULTURE
NATURAL RESOURCES CONSERVATION SERVICE

RE: Emergency Watershed Protection project resulting from Unnamed Storm of March 2-3, 2002

This amends the Cooperative Agreement between the above parties entered into and executed the 20th day of November, 2002.

Provision A.1. is amended to decrease the estimated cost of construction from \$500,000.00 to a total estimated cost of \$200,000.00.

All other provisions of the Agreement remain unchanged.

APPROVED:

LEON COUNTY, FLORIDA

By: _____
Tony Grippa

Title: Chairman, Board of County Commissioners

Date: _____

Attest:
Bob Inzer, Clerk of the Court
Leon County, Florida

(Signature)

Date: _____

Approved as to Form:
Leon County Attorney's Office

(Signature)

Date: _____

Herbert W.A. Thiele, Esq.
County Attorney

**UNITED STATES DEPARTMENT OF AGRICULTURE
NATURAL RESOURCES CONSERVATION SERVICE**

By: _____
T. Niles Glasgow

Title: State Conservationist

Date: _____

Reviewed:

Contracting Officer