AGREEMEN	ΙT
-----------------	----

Attachmen	t# <u>3</u>
Dage	of 2

This Agreement is entered into this 29th day of April, 2003, by and between Leon County, Florida, a political subdivision of the State of Florida, hereinafter "County," and, ENVIRONMENTAL RESEARCH & DESIGN, INC., hereinafter "Contractor".

WITNESSETH

For and in consideration of the mutual covenants, restrictions, and representations set forth herein, the sufficiency of which is hereby acknowledged, County and Contractor do hereby agree as follows:

- 1. County and Contractor entered into an Agreement dated July 24, 2001, between County and Contractor, which Agreement allows for changes to be made to the agreement with prior written agreement signed by the parties thereto, the parties hereby agree to extend the Agreement to October 31, 2004. Further, the parties agree to revise the July 24, 2001 Agreement with the Scopes of Work for Phases II-A and II-B and the revised Project Schedule, the Performance Criteria, and the Man-Hour/Fee Summary for Phases II-A and II-B, attached respectively as Exhibits A. B. C. D. and E.
- 2. The total cost of this extended contract will remain the same.
- 3. All other provisions of the July 24, 2001 Agreement remain in full force and effect.
- This agreement shall become effective upon full execution hereof by both parties. 4.

IN WITNESS WHEREOF, the parties evidence their agreement through the execution of this AGREEMENT by

L)
۲ ک
-
-

Ament between Leon County, Florida and Environmental Research & Design, Inc. .ge 2

Attachment#

LEON COUNTY, FLORIDA



Board of County Commissioners

ATTEST:
BOB INZER, CLERK OF THE COURT
LEON COUNTY FLORIDA

County Attorney