

**HISTORIC PRESERVATION GRANT AWARD AGREEMENT
AMENDMENT NUMBER ONE**

Attachment # 1
Page 1 of 1

Grant No. F0404

This AMENDMENT to the Agreement dated **October 5, 2004** hereinafter referred to as the Agreement, between the State of Florida, Department of State, Division of Historical Resources, hereinafter referred to as the Department, and the **Leon County**, hereinafter referred to as the Grantee, relative to the **North Leon County Heritage Trail Project**, hereinafter referred to as the Project, shall be effective when properly executed by the parties thereto, and shall be made a part of the original Agreement.

The Grantee has requested revision of the Project's authorized work as described in Section I of the original Agreement. The revision is necessary to complete the Project and is fully acceptable to the Department. The requested revision has been reviewed and found to be in accordance with current regulations. The Agreement is amended as follows:

1. The Project completion date as described in Paragraph One and Section II.A. is hereby changed from **June 30, 2005** to **September, 2005**.

All other terms, conditions and provisions of the Agreement remain in full force and effect.

This Amendment is entered into and executed on _____, 2005.

DEPARTMENT OF STATE

FREDERICK P. GASKE
Director, Division of Historical Resources

Signature of Authorized Official

Cliff Thael, Chairman, Leon County Board of County Commissioners
Typed Name and Title of Authorized Official

Attest as to Form:

Attest: Robert B. Inzer, Clerk of Circuit Court
Leon County, Florida

Herbert W. Thiele, Esq.
County Attorney

By: _____